To: PicunasAE@cdmsmith.com[PicunasAE@cdmsmith.com]; Hoppe,
Michael[Hoppe.Michael@epa.gov]

Cc: Ben Hammond[hammondbh@cdmsmith.comj}; Katie Puckett[puckettka@cdmsmith.com];
TsangC@cdmsmith.com|{TsangC@cdmsmith.com]; Willard Potter[otto@demaximis.com]; Robert
Law[rlaw@demaximis.com]; Rachel Maddaluna][RMaddaluna@demaximis.com}; LaPoma,
Jennifer[LaPoma.Jennifer@epa.govl

From: John Rolfe

Sent: Wed 5/21/2014 9:41:15 PM

Subject: Passaic River RM 10.9 RA - Schedule Thursday May 22, 2014

Mike, Amy;

RM 10.9 scheduled work for Thursday May 22 will begin at 8:00 AM. Scheduled activities
include the continued deployment of the habitat layer south of the no dredge zone.

During the weekly teleconference today, the idea of the deployment of a single lift test arca was
presented by GLDD. GLDD proposed that the test be deployed on May 21 and asked EPA to
evaluate the test on May 22. GLDD did not have time to deploy the test area today, but

may reschedule the test in the future. I have asked the engineer to ensure that if this test is
rescheduled EPA is given advanced notice.

Work completed today included the deployment of the second lift of sand on areas south of the
no dredge zone.

Please feel free to contact me with any questions

John A. Rolfe

de maximis, inc.

186 Center Street, Suite 290
Clinton, NJ 08809

e-mail: jrolfe@demaximis.com
Phone: (908) 735-9315

Cell: (908) 347-0060

Fax: (908) 735-2132
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